

~~SECRET~~

25X1

Copy 5 of 14

12 May 1969

MEMORANDUM FOR: Director of Special Activities

SUBJECT: Planning and Programming OSA Operations
Division Activities (15 May - 31 December 1969)

1. Between now and 31 December 1969, numerous OSA priority events are being planned that require your review and concurrence. Attached is a listing of these activities, some have been previously approved by you, others will require actions outside OSA.

2. With your concurrence, we plan to proceed with the necessary actions to coordinate and complete the activities as indicated.

25X1

WILLIAM E. SHELTON
Colonel, USAF
Deputy for Operations, OSA

Attachment:
Listing of Operations Activities

CONCUR:

Director of Special Activities

13 May 69
Date

GROUP 1
Excluded from automatic
downgrading and
declassification

~~SECRET~~

25X1

SECRET



25X1

Page 2

25X1

SAS/O/OSA




(12 May 1969)

Distribution:

- #1 - D/SA
- #2 - D/OPS
- #3 - D/R&D
- #4 - SS
- #5 - AMS
- #6 - COMPT
- #7 - D/M
- #8 - INTEL
- #9 - IDEA
- #10 - SAS
- #11 - WD
- #12 - COMMO
- #13 - CC
- #14 - RB/OSA

SECRET



25X1

SECRET

ATTACHMENT TO

25X1

OSA OPERATIONS DIVISION ACTIVITIES

1.

2.

3. CARRIER QUALIFICATION TRAINING FOR U-2 PILOTS:

25X1

a. T-2 training at Pensacola NAS, Florida.

Duration: 2 weeks beginning ~~15 August 1969~~. 1 Sept as per [redacted]

b. Moorest gear evaluations at Detachment G.

Duration: 10 days beginning ~~1 August 1969~~. 15 Aug as per [redacted]

c. Mirror Landing Practices (MLP) at Detachment G for all U-2 pilots beginning at end of Moorest gear evaluation.

Duration: One month beginning ~~1 September 1969~~. 15 Sept as per [redacted]

25X1

d. Carrier qualification training for four U-2 pilots during November or December. Duration: One week.

25X1

4. [redacted] TEST PROGRAM:

a. Planning session at Detachment G during week of 12 May 1969.

SECRET

25X1

~~SECRET~~

ATTACHMENT TO

[REDACTED]

25X1

Page 2

- b. Test Plan to support program test will be submitted by Detachment G NLT 1 June 1969.
- c. Results of tests to be presented to Project Headquarters Command section NLT 1 July 1969 with recommendations for follow-on test and/or implementation proposals for [REDACTED] on U-2R.
- d. 1 August 1969 follow-up with recommendations approved in "c" above.

25X1

5. DETACHMENT H DEPLOYMENT EXERCISE [REDACTED]

25X1

- a. Planning conference to establish objectives, plans, etc. to be held during June 1969.
- b. Move [REDACTED] subsequent to 15 July 1969 per request Detachment H Commander. Duration: 2 weeks.

25X1

6. SCOPE SAINT III:

- a. Preliminary planning meeting for only Project Headquarters Staff and Detachment G staff during early July 1969. Purpose: Define requirements, objectives, plans and timing.
- b. Joint preliminary planning meeting between Project Headquarters Staff [REDACTED] to be held in Washington late July 1969.

25X1

c. [REDACTED]

25X1

- d. Black Book submission to 303 Committee during late September 1969.

- e. SCOPE SAINT III exercise [REDACTED] during October-November 1969.

25X1

~~SECRET~~

[REDACTED]

25X1

25X1

Approved For Release 2003/12/11 : CIA-RDP75B00285R000300070048-0

Next 1 Page(s) In Document Exempt

Approved For Release 2003/12/11 : CIA-RDP75B00285R000300070048-0